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JOHNSON CONTROLS WORLD SERVICES, INC

a. The purpose of this modification is to
definitize the quantities and dollar amounts on
contract line items 0003 through 0020 for Separately
Priced Items for Option Year One ONLY.

b. Schedule B, pages 6 of 60 and 7 of 60, line item
0003 through 0020 are hereby changed as follows:

Line Description Qty = Unit Unit Price Total
. n. . Ttem e e . e
From: 1005 Total 1 L/S NTE $100,000.00
estimated
cost..
To: 1005 Total 1 L/S NTE $79,500.00
Estimated
Cost..

For a total decrease of $20,500.00

~ Line Description Qty = .. Unit Unit Price; Tetal
“., ., Item . o L . ‘ o ne i
From: 1006AA Interior 3,500,000 SF 0.1201 $420,350.00
. Painting
To: 1006AA Interior 2,700,000 SF 0.1201 $324,270.00
Painting

For a total decrease of $96,080.00
The total quantity decreased by 800,000 SF

‘Line - Description = Qty Unit Unit Price Total

From: 1007AA Repl. ent of 1,000 SF  $ 2.7037 $2,703.70
Resilient Tile
Flooring (w/asbestos
containing
materials)
To: 1007AA Replacement of 50 SF .$ 2.7037 $135.19
Resilient Tile
Flooring (w/asbestos
containing
materials)

For a total decrease of $2,568.51

The total guantity decreased by 950 SF
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JOHNSON CONTROLS WORLD SERVICES, INC

From:

To:

Line .
L item

1007AB

1007AB

S Tine

From:

To:

To:

Item
1007AC

1007AC

C bide
“Item

1008

1008

Description = Qty Unit Unit Price Total

Resilient Tile

Flooring (w/o

asbestos containing

materials)

Replacement of 60,000 SF $ 1.8175 $109,050.00
Resilient Tile

Flooring (w/o

asbestos containing

materials)

For a total increase of $36,350.00

The total quantity increased by 20,000 SF

Description \ Qty  Unit Unit Prige Total
Replacement of shoe 16,400 LF  $0.6231  $10,218.84
mold
Replacement of 35,000 LF $0.6231 $21,808.50

shoe mold
For a total increase of $11,589.66

The total quantity increased by 18,600 LF

Description o oQty Unit Unit Price Total
Countertop 400  LF  $ 15.9587  $6,383.48
Replacement

Countertop 320 LF $ 15.9587 $5,106.78

Replacement
For a total decrease of $1,276.70

The total quantity decreased by 80 LF
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JOHNSON CONTROLS WORLD SERVICES, INC

‘Line  Description - oty Unit Unit Price Total”
From: 1009 Prepare surfaces 2,500 SF $0.1880 $470.00
which contain lead-
based paint _
To: 1009 Prepare surfaces 200 SF $0.1880 $37.60
which contain
lead-based paint

For a total decrease of $432.,40

The total quantity decreased by 2,300 SF
" Line Description @ Oty Unit
N A.A‘..M.m'.m.“ . Item . ' F P ST TN nw...‘.... i . . C e e R . S . kY R . .
From: 1010 Roof Repair 1 L/S NTE $3,000.00

To: 1010 Roof Repair 1 L/S NTE $25,500.00

For a total increase of $22,500.00
" Line  Description oty Unit Unit Price Total
From: 1011 Repair Termite Damage 1 L/S NTE $4,000.00

To: 1011 Repair Termite Damage 1 L/S NTE $2,500.00

For a total decrease of $1,500.00

[

' Description oty  Unit

From: 1012 DisaSﬁéfwﬁéépongéMWork\‘imvv Ls Nt Sé:gBO_OOIWW

To: 1012 Disaster Response Work 1 L/S NTE $550.29

For a total decrease of $1,449.71
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JOHNSON CONTROLS WORLD SERVICES, INC

Line
...Xtem

"From: 1013
To: 1013
Line
;o Item
From: 1014
To: 1014
- ‘Liﬂé .........
o . Item
From: 1015
To: 1015
“mhiﬁa ........
... Ttem
1016
To: 1016

‘Description = Qty Unit Unit Price

V,Déédripﬁiaﬁ H . . ,MTMMQtY Unit  Unit BPrice

Chain Link Fence Repair 200 LF  $2.7905

Chain Link Fence Repair 100 LF $2.7905

For a total decrease of $279.05

The total quantity decreased by 100 LF

‘Description " Qty  Unit Unit Price
Yard Perimeter (Wood) 200  LF $9.209
Fence Repair ‘

Yard Perimeter (Wood) 450 LF $9.209

Fence Repair
For a total increase of $2,302.25

The total quantity increased by 250 LF

 Description = Qty Unit Unit Price
Fence Posts (Steel) 50  EA $32.99
Fence Posts (Steel) 30 EA $32.99

For a total increase of $329.90

The total quantity increased by 10 EA

fé;tufé- of JBaEH}oom.MZ}OOO SF ‘$O¥Oéé8mm “
Walls/Ceilings

Texture of Bathroom 750 SF $0.0888
Walls/Ceilings

For a total decrease of §111.00

The total quantity decreased by 1,250

Total

$558.10

$279.05

_Total‘wmw“”*

$1,841.80

$4,144.,05

$659.80

$989.70

$177.60

$66.60

SF
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JOHNSON CONTROLS WORLD SERVICES, INC

it

Line Description = = Qty  Unit Unit  Totalvw.. =~
oTeem v . 0 ... 7% ©priee
1018 Texture ceiling (spray 40,000 SF $0.4909 $19,636.00
on)
1018 Texture ceiling (spray 84,000 SF $0.4909 $41,235.60
on)
For a total increase of $21,599.60
The total quantity increased by 44,000 SF
Line  Description oty Onit Onit . Gotal
. Ttem - L L - Price 1
1019AD Dead bolts (keyless) 25 EA $31.71 $792.75
1019AD Dead bolts (keyless) 61 EA $31.71 $1,934.31
For a total increase of $1,141.56
The total quantity increased by 36 EA
“Line ' Description oty Unit'mﬁhit\‘w‘ okl !
JItem L - Price i
1020 HVAC Grill Replacement 50 EA $12.33 $616.50
1020 HVAC Grill Replacement 730 EA $12.33 $9,000.90

For a total increase of $8,384.40
The total quantity increased by 680 EA

c. The TOTAL OF OPTION YEAR ONE of Schedule B is
hereby decreased from $2,278,597.61 to
$2,258,597.61, a total decrease of $20,000.00. This
is an administrative change only and requires no
actual deobligation of funds. (Funds are obligated/
deobligated on individual delivery orders).

d. Schedule B, pages 6 of 60 and 7 of 60 are hereby
deleted and replaced with the revised Schedule B
pages 6 of 60 and 7 of 60 marked Modification
POQOOQ1O.

e. No other changes are expressed or implied.




